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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Wednesday, June 1, 2011  REPORT NO. 117 

WEATHER  Sunny, humid, light wind from south  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
6 – Envirocon 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based equipment idle 
on this date except work boat) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Morooka Dump Truck (idle) 
Skid‐steer 
Rubber tired forklift 
Kobelco SK210 Excavator 
Kubota Mini‐Excavator (idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
08:45  Sam Werner (Anchor QEA) on‐site at the Admin area; USA and Envirocon crews already on‐site at the TxDOT 

ROW/SJRWP area. 
 
09:00  Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA): 

 Complete detail/patch work on the geomembrane (LLDPE liner) in the Western Cell 

 Continue deployment of 16‐oz geotextile atop the LLDPE liner 
 
10:00   S. Werner mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Envirocon crew continued detail/patch work on the LLDPE liner in the Western Cell 

 Western Cell is approximately 30 percent covered with 16‐oz geotextile overlaying LLPDE liner 
 
10:45  S. Werner mobilized to the Admin area. 
 
14:05   S. Werner and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 USA/Envirocon crews deploying geotextile in northern portion of the Western Cell, 85 percent covered; 
R. Griffith (USA) anticipates that the 16‐oz geotextile will be completed by the end of the day 

 Turbidity curtain maintenance/repair 
 
14:30  S. Werner mobilized to the Admin area. 
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15:00  S. Werner participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
 
16:00  S. Werner participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review 

health & safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 
 
17:00  S. Werner departed Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Completed detail/patch work on the LLDPE liner in the Western Cell; LLDPE liner installation complete 

 Deployed of 16‐oz geotextile in the Western Cell; complete except for a small area that can be covered 
with one roll, which will be delivered tomorrow (June 2, 2011) 

 Performed maintenance on the turbidity curtain surrounding the water‐based placement area 
 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Sam Werner 
USA Environment – Cesar Garcia, Ron Griffith, Blane Carlisle, and 7 crew 
Envirocon – 6 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/1 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/1 
(units) 

Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  44,735 (72%) 
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PHONE LOG:  
 
15:00  S. Werner participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
 
16:00  S. Werner participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review 

health & safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

2 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Sam Werner  HRS   8.25  DATE   6/1/11 

(Signature on Hardcopy) 
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Photo 1 – Final detailing LLPDE liner to be overlaid by 16‐oz geotextile in Western Cell. 
 

 
Photo 2 – Deploying 16‐oz geotextile atop the LLDPE liner in the Western Cell. 
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